








**UNIVERSITY of EDINBURGH - POTTERROW**

**COMBINED SNAGGING LIST - WEEKLY PROGRESS MONITOR**

		Wk Comm 09/03/09	Wk Comm 16/03/09	Wk Comm 20/03/09	Revised Wk Comm 20/03/09	Wk Comm 27/03/09	Wk Comm 03/04/09	Wk Comm 10/04/09	Wk Comm 17/04/15	Wk Comm 24/04/09	Wk Comm 01/05/09	Wk Comm 08/05/18	Wk Comm 15/05/19
ITEM													
1. COMPLETED ITEMS		136	137	159	151	167	168		162	168			
2. AGREED COMPLETE		22	125	125	127	127	127		137	137			
3. REMAINING BBCL ITEMS		30	27	20	17	9	10		12	21			
4. REMAINING BK ITEMS		34	46	32	26	14	32		13	54			
5. ITEMS RAISED BY UoE FOR REVIEW BY DESIGNERS, BBCL & BK		N/A	N/A	N/A	N/A	72	53		50	13			
6. UNIVERSITY ITEMS		6	8	7	12	12	12		12	12			
7. ITEMS TO BE MONITORED		0	3	3	2	2	2		2	2			
TOTAL ITEMS		251	255	284	267	267	267		267	267			